
Program Increment 1 Objectives

Program Increment Objectives

Objective Value Team

Allow limiting the size of the facet response so that the response comes back
faster

9 CMR

Provide full featured V2 facets API so that EDSC does not duplicate logic and
becomes less coupled with CMR.

9 CMR

Allow retrieving collections results with full UMM-C JSON so that I get a more
web application friendly representation of collection metadata.

8 CMR

Implement UMM validation using UMM Spec library so that we can get rid of the
legacy UMM library and reduce cost of maintenance and frequency of bugs.

7 CMR

Implement mapping for organization and personnel for DIF and ECHO10 so that
providers with DIF and ECHO10 data can switch to MMT without data loss.

7 CMR

Enable MMT to check permissions and display info for ACLs 3 CMR
ECHO
Transition

Enable MMT to offer ACL Search 3 CMR
ECHO
Transition

Enable users to delete ACLs 3 CMR
ECHO
Transition

Get SOAP Services fully working in SIT and UAT so that we can continue ECHO
transition which allows hardware shutdown and move to the cloud.

7 CMR
ECHO
Transition

Plan Catalog REST Transition so that we remove redundant software and reduce
maintenance costs.

7 CMR
ECHO
Transition

Complete the SIT database migration to NGAP so that we can demonstrate the
capability of running the CMR database in the cloud.

7 CMR
Cloud

Implement a message queue using SNS and SQS so that we can remove the
dependency on RabbitMQ and reduce costs.

4 CMR
Cloud

Deliver Development Portal landing page and "Getting Started" option, so that
users may fix necessary documentation

9 Earthdata
/
Earthdata
Login

Give access to CMR, "Host an Application", and "Search Data Tool"
documentation

9 Earthdata
/
Earthdata
Login



Deliver a way to configure NGAP Applications 4 Earthdata
/
Earthdata
Login

Create POC for both NAMS and 2-factor Authentication 10 Earthdata
/
Earthdata
Login

Integrate with CMR facet API to deliver a better, more consistent search and
discovery experience

9 EDSC

Deploy EDSC to NGAP to prove NGAP capabilities, process, and procedures 9 EDSC

Enhance temporal and spatial selection tools, and update collection and granule
list designs

9 EDSC

    ECHO

    EI

EDSC deployed to NGAP and externally accessible 9 NGAP

CMR support for NGAP deployment complete. Does not include database
migration support/completion

7 NGAP

NGAP baseline complete so that additional supported applications can be
on-boarded. Does not inlcude UX treatment

9 NGAP

ASF Support complete 10 NGAP

POA&Ms are complete so that all open security issues are closed 9 NGAP

Provide data access services (subsetting, reformatting and reprojection) for
mission products  (ICESat-2, SMAP and VIIRs) so that users can access and
download data in a format of their choosing and specific subset of interest.

  SDPS

Provide a generic programmatic WCS compliant API that will allow the science
community to automate access to data services

  SDPS

Provide support for Earth Data Login for all data access so that ESDIS can have
metrics for user access in accordance with EOSDIS policy

  SDPS

     

Style adapters supported by the developer portal to ensure content is delivered
consistently throughout the application.

8 UI/UX

Support EDSC's efforts to respond to the LP DAAC usability study by delivering
updated comps that help EDSC become a more user-friendly and effective
search, discovery, and access tool.

9 UI/UX

Demonstrate basic end-to-end ingest and distribution of GIBS data in support of
the GIBS-in-the-Cloud Prototype so that ESDIS can characterize the feasibility of
moving GIBS to the cloud

10 GIBS
Prototype



Identify feature requirements for the NGAP sandbox so we may seamlessly
transition to a cloud-based operational environment

7 GIBS
Prototype

Enable Automated scans which provide actionable reports to improve securiiy of
public facing services

8 CD/CI

Improve CI/Bamboo performance and/or capacity to reduce lag time from
Development to Deployment.

5 CD/CI
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